
 

 

Terms of Reference  

Investigation into electricity supply interruptions of 9 August 2021 

 

Purpose 

 To understand the causes of power supply interruptions on the evening of 9 August 2021, when 

more than 34,000 consumers lost power in the evening following a direction from the System 

Operator to curtail national demand, and 

 To learn lessons from the event to identify and recommend improvements to ensure similar 

circumstances are better managed in future.  

Background 

In the evening of Monday 9 August 2021, Transpower, the electricity industry’s System Operator, issued 

instructions to electricity distributors and its directly-connected customers to reduce demand by 1 per 

cent, in order to balance supply with demand during the evening peak demand period. This resulted, 

among other things, in a power cut for more than 34,000 consumers.  

The Minister of Energy and Resources has directed the Ministry of Business, Innovation and 

Employment (MBIE) to investigate and report on this event.  

Scope 

The investigation will investigate and report on the causes and factors contributing to the power supply 

interruptions of 9 August, and make recommendations that will enable relevant parties (including 

Transpower, the Electricity Authority, and electricity industry participants) to reduce the risk of supply 

interruptions and to appropriately manage any demand curtailment that might result from insufficient 

generation or other constraints.  

The investigation will address the following questions, and any other matters consistent with the 

purpose of the investigation. 

Communications when interruptions are imminent or expected 

1. When there is a material risk that power will be curtailed, as a last resort emergency measure, 

how can consumers be better informed of the timing and duration of any power interruption? 

2. What improvements to industry communication processes are needed to ensure medically 

dependent and vulnerable consumers are given adequate notice of power interruptions? 

3. What improvements are needed for the system of notices that signal a potential shortage 

situation to generators, network businesses and directly-connected customers? 

4. What improvements can be made to ensure timely and effective communications for other 

stakeholders, including the Minister, regulators and relevant officials, emergency services and 

health or welfare services? 

Forecasting, scheduling and risk margins 

5. Was all operable generation plant operating at its maximum available capacity during the 

evening peak on 9 August and if not why not? 

6. What improvements could be made to the methods and processes used to forecast electricity 

demand and to schedule sufficient generation to meet the forecast demand with sufficient 



 

 

margin to cover contingencies (such as inadequate wind, generation outages and transmission 

outages)? 

7. Given the critical and growing importance of reliable electricity in modern life, what level of risk 

of supply interruption should be tolerated? What security margins should apply when the 

System Operator is scheduling power system reserves? 

8. Looking ahead, are the current arrangements capable of delivering appropriate levels of 

security and reliability? 

Ensuring adequate standby generation or other resources to reduce risk 

9. Given the lead times necessary for some generation resources (and demand management 

resources) to be ready to generate when required (many hours in some cases), what 

mechanisms are warranted to enable or ensure those resources are offered or made available 

to be brought into service when needed?  

10. What mechanisms are necessary to ensure that emergency load curtailment results in minimum 

disruption to consumers, for example controlling hot water load or other low value demand 

before other load is interrupted? 

Roles and accountabilities 

11. Is there adequate clarity of roles, responsibilities and assurance mechanisms for the policies, 

procedures and tools that collectively deliver electricity system operation and emergency 

management? 

12. Are there appropriate arrangements for monitoring, and periodically reviewing, the adequacy 

and effectiveness of electricity system emergency management plans and policies? 

 

Interdependencies 

The investigation may draw upon any relevant information and insights from other reviews or 

investigations underway or completed, including: 

 Transpower’s internal reviews of its performance and its supporting tools, processes and 

communication practices as System Operator, and 

 The Electricity Authority’s review, under section 16 of the Electricity Industry Act, of how the 

electricity system performed on 9 August 2021. 

Transpower and the Electricity Authority have agreed to provide information and support for the 

purposes of this investigation.  

 

Out of scope  

For clarity the following matters are out of scope: 

 Determining any breach of the Code or other laws 

 Addressing methods to reduce electricity demand or to encourage generation investment 

 Considering ownership or institutional governance arrangements in the sector 

 

Approach 

The investigation is expected to: 



 

 

 Seek and consider information on relevant circumstances, events and actions leading up to, 

during and immediately following the 9 August event 

 Take into account the perspectives of relevant parties  

 Consider relevant reports and information, such as from Transpower and the Electricity 

Authority, including previous relevant reviews and reports. 

 

Timeframe and deliverables 

The investigation is to commence on 19 August 2021 with a target date for conclusion of 6-10 weeks 

later.  

A written report will be prepared incorporating all of the details required to satisfy the purpose of the 

review.  

A draft report or summary of the findings will be shared with key parties including the Electricity 

Authority, Transpower and any other directly affected parties, to enable an opportunity to comment 

and provide input before the report is finalised. 

 

Roles and responsibilities 

The sponsor of the investigation will be Chris Bunny, Deputy Secretary, Building, Resources and 

Markets, MBIE. 

The investigation will be led by Pete Hodgson, with Erik Westergaard being the specialist technical 

advisor. 

The investigators will keep the sponsor informed of progress and engage on the draft findings and 

recommendations. 

MBIE will provide secretariat support. 

 

 

 


