

SHA site	Approximate Yield (mid range)	Size (ha)	Progress / Stage
Bellfield Road, Papakura Tranche 4	320	26.7	PV lodged 15/8/2016, QD lodged. Limited notified on 2 August, submissions close 2 August. Will require an extension of time if this one is to be completed under HASHAA
Cnr Walters Road and Mill Road, Takanini Tranche 8	330	19.6	PV & QD lodged, limited notified 13/6/2016 hearing underway on 30 August and 1 st September. Awaiting decision.
Quarry Road, Drury Tranche 10	700	159.1	Applicant lodging PV & QD 15 June. Limited notified with submissions closing 22 July. Hearing on 2 nd and 5 th of September.
McLarin Road, Glenbrook Beach Tranche 6	550	86.9	Submissions closed 31 May, second round of submissions in progress, hearing occurred on 18 and 19 August. Awaiting decision.
Clarks Beach Road, Clarks Beach Tranche 10	110	50.7	Application lodged, limited notified 4 July submissions close 8 August. Hearing booked for 7 th and 8 th September
Subtotal of developments at risk:	2010	343	
*Red Hills (Fred Taylor Drive), Whenuapai Tranche 4	3800	226.4	All 4 PVs lodged two QDs lodged limited notified on 13/6/2016. Hearing deferred at applicant's request. Applicant already has urban zoning under decision notice version of PAUP
*Argent Lane, Wainui Tranche 9	2000	190.5	Pre-application, lodgement of PV occurred in late July and QD1 yet to be lodged. Applicant has asked for PV to be put on hold. Already has achieved up-zoning through PAUP decision notice version
*The Landing, Hobsonville Tranche 9	70	2	Lodged & QD lodged – PV accepted. Adjacent landowner approvals supplied, processing non-notified. Already achieved Mixed Use zoning under PAUP decision notice version
Total	7880	761.9	

*These applications are zoned residential in the new Auckland Unitary Plan but the detail varies from the Special Housing Area status and these applications would be assisted by the law change.