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Executive Summary and Recommendations 

The 2010 and 2011 Canterbury earthquakes represent the most significant earthquake 

events in New Zealand in recent times. The damage caused by these earthquakes was 

much larger in scale than the system was set up to deal with. In addition, they were a 

sequence of events rather than a one-off event which, arguably, the system was more 

geared towards dealing with.  

The Canterbury earthquakes placed extraordinary demands on the EQC.  A number of tough 

decisions had to be made quickly and were made with good intentions and in good faith and 

for good public policy reasons.  EQC quickly scaled up in an unprecedented way; it grew 

significantly in size and took on substantial responsibilities. 

As a result of the earthquakes, an overwhelming number of EQC claims were received; over 

770,000 individual residential building, land, and contents claims were opened, for damage 

to around 168,000 residential buildings. Nearly all of these claims have now been settled 

and a comparatively small number of claims remain open. The large majority of the claims 

still sitting with the EQC are re-opened claims, many are complex in nature, and the process 

to resolution is not straight forward. 

My short piece of work is targeted towards the unsettled claims currently sitting with EQC. 

Contained in this report are a series of recommendations which traverse the scope of my 

Terms of Reference.   The recommendations fall into several broad categories: those that 

the EQC will have the responsibility for implementing, those that the Treasury and MBIE 

need to work on immediately in relation to EQC, and then those that are more future-facing, 

and which will need whole-of-system work     

They include recommendations to: 

 strengthen the EQC’s management of claims; 

 focus on its communication with claimants and its relationship with stakeholders; 

 improve EQC data quality; 

 increase EQC’s flexibility to make sensible settlements and payments ; 

 address multifaceted policy and legislation issues which sit behind many of the 

current complex claims and anticipated future claims; and 

 strengthen the monitoring arrangements for the EQC and provide assurance to 

Government on the remaining claims processes 

It is my hope that these recommendations taken together should speed up the settlement of 

remaining claims so that claimants can move on with their lives knowing their earthquake 

damage has been dealt with “fairly, fully and finally”. 
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Summary of Recommendations 

Operational Structure of EQC  

a. EQC hires another settlement team so that the case load for each team is 

approximately 100, which supports good familiarisation with each claim, and faster 

handling; 

b. EQC considers how they will manage drainage issues within the new case 

management approach. 

Operational practice 

a. A consistent operational practice model is urgently developed to ensure claims are 

dealt with to high standards across the Canterbury Business Unit. 

Quality of Data 

a. EQC immediately establish an expert data quality group led by the General Manager 

Technology;  

b. EQC take a small team of experienced EQC staff, pul  out all of the physical claims 

files relating to the remaining claims, and have the team sort, review, confirm and 

capture the key data; and 

c. EQC publishes its ILVR semi-annually in a prominent place on its website, which 

includes context and explanations for any large movements in the ILVR since the 

previous set of numbers. 

Claimant Reference Panel 

a. EQC establish a Claimant Reference Group, comprised of claimants and community 

representative advocates who are paid for their time and expertise, and with whom 

EQC senior management meets regularly. 

Communication with claimants 

a. all information on their file be available to claimants on request; 

b. the case management approach must include the development of communication 

standards for EQC with claimants, which set out that communications are respectful, 

empathetic, honest, timely, and that EQC staff do what they say they will do;  

c  the EQC’s Canterbury specific webpage be reviewed to ensure it is easy to read and 

is updated on a regular basis. 

Temporary accommodation and other costs 

a. EQC and Treasury work together on a proposal that could be put to the Minister for 

her to determine whether she supports a Ministerial Direction that would allow EQC 

to reimburse certain legitimate claim-related costs in certain circumstances. 
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Residential Advisory Service and Psycho-social support 

a. the RAS is extended for two more years to 30 June 2020 and its role is expanded to 

provide a “one-stop-shop” for claimants, incorporating psycho-social support for 

claimants. 

Relationship with private insurers 

a. EQC senior management schedule regular, formal meetings with each private insurer 

to remove any barriers to resolving claims;  

b. EQC share information about all claims with the relevant private insurer with the aim 

of settling claims more quickly. 

Greater flexibility to make payments 

a. EQC works with private insurers to extend the existing Protocol 1 to allow EQC to 

make cash settlements above the EQC cap, which would then be recovered from the 

private insurers. 

Claims Management Consolidation 

a. The Treasury continues to work with the insurance industry and EQC to test the 

viability of a new model which could see the management of all new Canterbury 

earthquake-related claims from insurance entities (EQC, Southern Response, other 

private insurers) consolidated into one vehicle from a future date. 

Limitations 

a. The Treasury and MBIE undertake policy work on whether the limitation period in 

respect of the Canterbury earthquakes could be clarified and made consistent across 

EQC and the various insurers. 

EQC Ability to Discharge Cases 

a. The Treasury includes the discharge of claims as part of its policy work on the EQC 

Act. 

On Sold Properties  

a  EQC management engage with Treasury to seek clarity on the Government’s policy 

position and any potential response with regard to the fair and transparent resolution 

of on-sold damaged property claims;  

b. Treasury work with EQC so that there is an agreed policy and legislative position for 

large scale insurance events in the future. 

Test cases and litigation process 

a. EQC continues to work with lawyers and claimants to identify appropriate test cases 

on issues of law where precedents would be helpful for resolving other claims and to 

fast track these where possible;  
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b. the Government give ongoing consideration to ensuring that further litigation process 

innovation is supported where appropriate. 

Performance Metrics 

a. EQC develop a more comprehensive set of layered measures, both quantitative and 

qualitative, for the main stages of the claims process;  

b. EQC publishes these metrics on its website no less often than quarterly. 

Monitoring Arrangements over EQC 

a. that increased focus and resource should be directed to the monitoring function in 

Treasury related to service delivery; performance and future service risk, confidence 

by the public, institutional capability and its implementation of change; 

b. MBIE and Treasury work on providing the Minister with advice on which government 

department in future is best placed to undertake such monitoring;  

c. Treasury and MBIE meet jointly with the Minister at least quarterly to update her on 

their progress on the work arising from the recommendations in this report; and 

d. EQC reports to the Minister on their progress with the implementation of the 

recommendations from this report that relate to EQC, to ensure that they are 

implemented in a timely fashion.  

 

Scope and Purpose 

I was appointed by the Minister Responsible for the Earthquake Commission (the Minister) 

as the Independent Ministerial Advisor.  My brief is to provide advice to the Minister to speed 

up the resolution of outstanding insurance claims to the Earthquake Commission (EQC) 

arising from the earthquakes that struck in Canterbury between 4 September 2010 and 

December 2011.  

The Minister requested that I consider and report on, and may make recommendations in 

relation to: 

 options for possible improvement in the management of Earthquake Claims by EQC; 

 any constraints faced by EQC that may prevent timely resolution of the Earthquake 

Claims, whether arising from operational, resourcing, policy or legislative settings, or 

otherwise; 

 any constraints caused by processes of other government agencies or private 

insurers to the extent that EQC’s ability to resolve the Earthquake Claims in a timely 

manner are dependent on those processes;  

 ongoing monitoring of the resolution of the Earthquake Claims; and 

 any other related matter. 

The following were identified by the Minister as out of scope for the purposes of this report: 

 any individual entitlements relating to a specific insurance claimant, or resolution of 

any specific insurance claims; 

 the general governance arrangements of any agency; 
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 any individual employment matter or decision taken within any agency; 

 the performance of any specific individual; 

 any matters that are subject to mediation, litigation or arbitration proceedings; 

 the re-opening of settled claims; 

 legal precedents (with regard to actual insurance claims) that have been established 

by the Courts; and 

 any operational matters relating to any insurance claim other than the Earthquake 

Claims.  

The purpose of this report is to advise the Minister of any recommended claims 

management, operational, resourcing, policy and legislative changes required to speed up 

the resolution of outstanding claims to EQC and ensure the claims are resolved in a manner 

which ensures timeliness, cost effectiveness and high professional standards. 

The full Terms of Reference can be found in Appendix 1.  

Introduction 

The 2010 and 2011 Canterbury earthquakes represent the most significant earthquake 

events in New Zealand in recent times. As a consequence of these earthquakes, the EQC 

received over 770,000 individual claims for damage to around 168,000 residential buildings. 

In the absence of a major event, EQC expects to receive 5,000 to 8,000 claims per year. 

EQC had no comparable situations to draw direct experience and lessons from given the 

scale and complexity was unprecedented in New Zealand.  

Seven years later, most claims have been settled, but as at February 28 2018, 

approximately 2,600 claims with unresolved issues remain open with EQC (refer to the EQC 

Canterbury Operations Performance Status of February 28, 2018). These remaining claims 

relate mostly to re-opened remedial repair claims or to land claims.  Small numbers of claims 

are still being lodged with EQC even now.   

Many of the claims are complex and the process to resolution is not straight forward. 

Complexities include multiple types of land damage, land remediation, dwelling repairs, and 

multiple earthquake events.  

There are a number of additional claims which sit with private insurers. The private insurers I 

spoke to are keen to discharge the remainder of the Canterbury claims. For several of these 

insurance companies, there are considerable costs to having a small number of unresolved 

claims with associated case management and claims handling resources.  

The Treasury and MBIE are currently working with private insurers on a possible transfer of 

Canterbury earthquake claims which would see the Crown take over the responsibility for 

claims management for all remaining Canterbury claims. The Treasury will report separately 

on this work to Ministers in due course.  

There is a high personal and financial toll on a number of Canterbury residents with open 

claims. Some of these claimants have described the mental health and stress-related issues 

that they and their families are suffering from as a result of the prolonged claims process and 

the uncertain outcome.  
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The challenges to settling these unresolved claims generally arise from one or more of the 

following factors: 

• Over-cap, On-sold properties, where purchasers find missed earthquake damage or 

a change in the repair strategy, and/or a repair that is not up to standard or has 

“failed”, and the cost to remediate which exceeds EQC’s cap but where, in spite of 

valid assignment of the private insurance by the vendor, the purchasers may not 

have the same entitlement as the original owner.  This may occur because in spite of 

a proper assignment of private insurance, the insurance company may only pay on 

an indemnity value basis, rather than replacement value.  It may be that the terms of 

the EQC Act and the insurance policies leave the purchaser without cover; 

• Defective repairs or missed damage discovered at a later date and/or disagreements 

between competing technical experts on the appropriate building repair solutions, 

which can affect both original home owners and on-sold homes; 

• Time passing – it can become increasingly difficult to assess the cause of damage as 

the length of time between an event and a claim increases.  For example, seven 

years after the Canterbury earthquakes, assessing what may be earthquake related 

damage as opposed to damage resulting from a poor quality repair or a pre-existing 

condition or deferred maintenance may be hard to do; 

• The scope of insurance cover arising under the EQC Act – there is some prescription 

in the EQC’s legislation where, for example, reimbursement to a homeowner for 

expenses in managing and justifying their claim, or provision of temporary 

accommodation, are not allowed as part of the scope of the insurance; and 

• The policies of private insurers can also be prescriptive and tend to differ from 

company to company. 

The human dimension of these unresolved claims should not be underestimated.  Claimants 

that I spoke to told me of their frustration, the financial cost, and the enormous stress of 

living in houses that are in some cases non-compliant with the building code, and where the 

floors slope, the windows and roof leak, and the piles slump.  A number of claimants have 

developed depression and other anxiety-related conditions. 

These claimants were also very clear that although they welcome quick settlement of their 

claims, what is of greatest importance to them is proper resolution of their claims, “fairly, fully 

and finally”. 

Approach 

Supported by a small team, comprised of Audrey Sonerson, Chris Bunny, Carl Crafar, 

James Hartley, and Marissa Quinn, we have done a variety of things to try to understand the 

issues, and the history and context.  These have included: 

 Reading a range of papers, including advice to the Minister, EQC Board papers, 

previous external reviews, EQC Annual Report and Statement of Intent; 

 Meetings with the EQC Interim Chair and Board; 

 Meetings with EQC senior management; 

 Meetings with EQC staff in Christchurch and Wellington; 
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 Meeting with claimants and some advocates in Christchurch, followed by further 

communications (emails, phone calls); 

 Meetings with private insurers, bi-laterally, and together as the Insurance Council of 

New Zealand; and 

 Meetings with staff at the Treasury, MBIE, DPMC and SSC. 

Over recent months, the EQC management and Board have proposed a number of ways in 

which to speed up Canterbury earthquakes claims settlement.  As well, a range of people, 

agencies and organisations with a desire to resolve these last unsettled claims “fairly, fully, 

and finally”, have worked on ways in which to achieve that.  These are individuals and 

groups who are very experienced in insurance matters, public policy development, the law 

and legislation, and technical experts including engineers and builders. They include 

claimants and their advocates. 

The EQC itself has already been the subject of many reviews, including the Office of the 

Auditor-General Review of 2013 and the follow-up review in 2015. We have read these 

reviews and familiarised ourselves with the recommendations that were made.  

I have drawn on the work that has already been done by these capable, experienced and 

motivated people.  There are no “silver bullets” for speedy resolution of these claims.  It was 

suggested to us by some that “you could change the EQC legislation” or “you could pay out 

all the remaining claims” as ways in which claims could be settled swiftly.   

In my view, while initially attractive suggestions, in practice they come with difficulties.  If 

legislative changes were made (to assist these last claims, the changes would have to be 

made with real urgency), they would have to be made retrospective to the Canterbury 

earthquakes in order to cover these claims.  This would then present an opportunity to those 

with settled claims to revisit those arrangements and to possibly re-open them.  There is also 

the risk that hasty legislative changes  albeit with good intent, may produce some 

unforeseen impacts.  Even the swiftest legislation is unlikely to be formed, drafted and 

passed within 2018. 

There is some validity to the idea of just paying out these remaining claims.  By that I mean 

that for claims that are over the EQC cap, it may be sensible for EQC to settle the full claim 

and then to seek to wash-up the balance from private insurers. Indeed, this already happens 

under Protocol 1, where if the cost to repair a property is slightly over-cap, EQC can arrange 

and pay for the repair and then seek reimbursement from the private insurer. Several of the 

private insurers that I spoke to are supportive of this option.  An extended variation on this 

idea could be for the Minister to direct EQC to settle on-sold claims, where the cost of 

remediation is over-cap but where the purchaser, through no fault of their own, has no 

recourse on the private insurer. 

The EQC works closely with several government agencies, including the Treasury and 

MBIE.  The Treasury provides independent policy advice to the Minister of Finance and the 

Minister Responsible for the Earthquake Commission and also perform a monitoring function 

(as they do for many Crown Owned Entities).  MBIE has policy responsibility for the 

insurance sector, whilst the Treasury has policy responsibility for natural disaster insurance 

and the EQC framework. 
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My short piece of work has been targeted to the approximately 2,600 unsettled claims 

currently sitting with EQC, and any similar future claims. This consequential report and its 

recommendations focuses on actions that the Board and management of EQC, together with 

the government agencies who have an interest in EQC, can take or are already taking, in the 

short term, to improve the claims process for the claimants  

Using this existing work and applying our own knowledge and experiences, we have 

synthesised some existing ideas while also developing some different suggestions, and have 

come up with a range of recommendations. To those familiar with this area, I doubt that 

these will be new and I do not apologise for that. As a package, taken together, these 

recommendations will, in my opinion, assist in speeding up the resolution of claims.  

Findings and Recommendations 

Options for possible improvement in the management of the Earthquake 

Claims by EQC  

Operational structure of EQC  

Canterbury Business Unit (CBU) 

EQC has recently introduced a new operational structure in Christchurch to manage existing 

and re-opened claims associated with the Canterbury earthquakes. It came into effect on 1 

April 2018.  This is a major structural change from the previous Christchurch-based unit. Of 

particular importance is the establishment of the specific settlement teams and the 

introduction of a Case Management approach within the Unit. 

A case management approach is overdue and will bring significant advantages from a 

claimant’s perspective. There will be a single point of contact for claimants (previously claims 

were passed from person to person dependent on the query) as well as the management of 

the claim from start to finish, versus it being managed by its individual components. I support 

the establishment of this unit.  

Another important feature of the establishment of the CBU is that a larger proportion of staff 

have been employed in a permanent capacity. This will create certainty for staff regarding 

their employment arrangements meaning they can focus on the work itself rather than on 

whether they will have a job or not.   

However, I am concerned that the case load for each team in the CBU is too high (at 

approximately 150 cases per settlement team) to allow for the highly personalised case 

management service that is envisaged by EQC.  I recommend that the EQC hire one more 

settlement team, which would bring the case load down to approximately 100 cases, which 

is more manageable.  Of course it will be important that the new staff have the right aptitude 

for this work, as well as skills and experience.   

I also note that there is a small but increasing number of new claims associated with 

drainage issues in Canterbury. This in part has been driven by a public campaign by the 

Christchurch City Council (EQC were unaware of this campaign) advising residents to 

consider making claims to EQC if they had issues. Consideration should be given to how 
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each settlement team will have access to drainage specialists to ensure the new case 

management approach is maintained.  

The General Manager – Canterbury (and I support this position reporting directly to the Chief 

Executive and being a member of EQC’s Executive Leadership Team) should have the 

authority to review this structure in ‘real time’ to ensure that it is fit for purpose and the ability 

to make changes if required. Specifically, this should include the ability to resource a further 

additional settlement team if warranted due to workloads. 

Contact Centre 

Currently the EQC National Contact Centres (based in Wellington and Oamaru) manage all 

incoming calls for existing and any new Canterbury claimants. EQC have plans to introduce 

a Christchurch-based Contact Centre team to deal specifically with Canterbury claims. I 

support this as it should provide higher service levels for Canterbury claimants because the 

staff will be more familiar with the processes of the CBU and will be able to complement the 

new case management approach.  

Recommendations 

I recommend that: 

a. EQC hires another settlement team so that the case load for each team is 

approximately 100, which supports good familiarisation with each claim, and faster 

handling; 

b. EQC considers how they will manage drainage issues within the new case 

management approach.  

Operational practice 

With the introduction of the new CBU and case management model, it is imperative that 

current operational practices are reviewed urgently and that a consistent practice model is 

introduced, with an emphasis on high quality claimant interactions, and the timely resolution 

of claims.  If this does not occur, gains from the new structure and case management model 

may not be realised.  The practice model needs to include communication standards with 

claimants (refer to the section below on Communication with Claimants) as well as what 

information and updates will be provided on a set, regular basis to claimants and other 

parties, such as private insurers. Operating standards should also be introduced and these 

should be monitored regularly. The quality of this monitoring is important and needs to be a 

part of the operational rhythm of the business unit. 

Recommendation 

I recommend that: 

a. A consistent operational practice model is urgently developed to ensure claims are 

dealt with to high standards across the Canterbury Business Unit.  

Quality of Data 

Of considerable concern is the lack of confidence (including by EQC staff) in the various 

data sets that EQC have available regarding claims activity in Canterbury. Over time, 
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multiple methodologies and processes appear to have been used to collect and report on 

claim numbers with ‘no single source of truth’. There also appears to be limited ability to 

appropriately segment existing claims into various workstreams so that these can be 

effectively managed and reported on.  This means staff and management, the Board, the 

monitoring agency and ultimately the Government do not have solid information on which to 

make decisions.   

In particular, management have had a series of target timelines for claims resolution, but a 

lack of good quality data has meant that these have sometimes been unrealistic and plans to 

meet them have lacked appropriate resourcing.  The Board and monitoring agency have not 

had the information to highlight that targets are likely to be missed before the targets are 

actually missed. 

Another example of data issues at EQC is that recently there has been public discussion 

about the cost of re repairs arising from the Canterbury claims. It has been reported that as 

at April 4 2018, EQC had spent $170 million on remediation for repair wo k and another 

$100 million had been paid to claimants as cash settlements to address re repair costs.  (By 

comparison, figures released in 2016 assessed these costs at around $70 million.)  EQC 

struggled to provide the cash settlement information mentioned above in a timely fashion 

because of its difficulty in mining its own data. 

As I have sought information for this review, I have been unable to obtain reliable data on 

the exact number and status of the claims left to be resolved arising out of the Canterbury 

earthquakes.  As mentioned above, EQC has not been able to provide me with accurate 

segmentation of the remaining claims. 

The number of claims to be settled arising out of the Canterbury earthquakes is now at a 

level where one simple and immediate way of getting an exact view of those claims would be 

to take a small team of experienced EQC staff, pull out all of the physical claims files relating 

to the remaining claims, and have the team sort, review, confirm and capture the key data.   

EQC does recognise these problems with its data and is currently implementing changes 

that will strengthen the reporting team.  The introduction of the case management approach 

and an upgraded Claims Management System due in late April 2018 will improve the ability 

of staff and management to see and understand the quantum and stage of the claims.  

To complement this, I recommend the immediate establishment of a Data Quality group, led 

by the General Manager Technology. This group should have appropriate expertise 

(including external expertise if required) and should be tasked with: 

 Ensuring reporting data is accurate and consistent over time ; 

 Managing data sets and control data definitions and measurement 

methodology; and 

 Ensuring interpretation of data is consistent with its definition and 

measurement. 

EQC has commissioned regular independent actuarial assessments of the future cost of 

remedial work.  These Insurance Liabilities Valuation Reports (ILVR) have been monitored 

by the Treasury and published on the EQC website in the past, albeit in a difficult-to-find 

section.  I recommend that the EQC publishes its most up-to-date ILVR every six months in 
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a prominent part of the EQC website, together with explanations for any large movements in 

the ILVR since the previous ILVR numbers. 

Recommendations 

I recommend that: 

a. EQC immediately establish an expert data quality group led by the General Manager 

Technology; 

b. EQC take a small team of experienced EQC staff, pull out all of the physical claims 

files relating to the remaining claims, and have the team sort, review, confirm and 

capture the key data; and 

c. EQC publishes its ILVR semi-annually in a prominent place on its website, which 

includes context and explanations for any large movements in the ILVR since the 

previous set of numbers.  

 

EQC’s Relationship with Claimants 

Claimant Reference Panel 

As mentioned above, there are claimants who have been dealing with EQC and private 

insurers since the first Canterbury earthquake in September 2010.  For some, the toll has 

been great.  Claimants have described to me their lack of trust in EQC (and in some cases 

the private insurers) and their experience that promises made in the past have been broken 

repeatedly.  

I am assured that the EQC Board and the EQC team are determined to put this right, but I 

acknowledge that rebuilding trust will take time as EQC embeds its new operational model 

and demonstrates that it is delivering to claimants what it has undertaken to do in a way that 

is respectful to and supportive of the claimants. 

In order to progress the rebuilding of trust between EQC and claimants, I see value in the 

establishment of a Claimant Reference Group, comprised of claimants and community 

representative advocates, who are paid for their time and expertise.  EQC senior managers 

should meet regularly with this group and use it to listen to claimants and advocates, explain 

and report on progress on claims settlement, as another channel of two-way communication, 

and to test and receive new ideas about resolving claims.  It is not the intention that this 

reference group be a vehicle for discussing individual claims.  

Recommendation 

I recommend that: 

a. EQC establish a Claimant Reference Group, comprised of claimants and community 

representative advocates who are paid for their time and expertise, and with whom 

EQC senior management meets regularly. 
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Communication with claimants  

The establishment of a case management approach and the development of consistent 

operational practices (which must include communication standards between EQC and 

claimants) should dramatically improve the information flow between parties and ensure that 

claimants are informed about the progress of their claims as well as any reasons for delay.   

The communications standards that are developed as part of the operational practices will 

outline how EQC communicates with claimants.  For example, these communications will be 

respectful, treat claimants with empathy and dignity, and EQC staff will fulfil any 

undertakings that they make.  This is an important cultural dimension of helping to rebuild 

trust between the claimants and EQC.   

Further to this, claimants should have full, open and immediate access to all information 

associated with their claims if they request it.  They should not have to request their files 

under the Official Information Act, and the files should be made available without redactions 

or missing documents.  

I note that there is a Canterbury specific section on EQC’s website but the information 

contained within it is complex. I also note that the Canterbury specific updates are very 

irregular of late and there is limited uniformity regarding the information being provided or 

what, if any, progress is being made – such as the number of open claims as against the 

number finalised. The website content should therefore be reviewed to ensure that it is user 

friendly and also be updated regularly with information pertinent to claims within Canterbury.  

Consideration should also be given to a specific FAQ section within the page.  

Recommendations 

I recommend that: 

a. all information on their file be available to claimants on request; 

b. the case management approach must include the development of communication 

standards for EQC with claimants, which set out that communications are respectful, 

empathetic, honest, timely, and that EQC staff do what they say they will do; and 

c. the EQC’s Canterbury specific webpage be reviewed to ensure it is easy to read and 

is updated on a regular basis.  

Temporary accommodation and other costs 

Under its current legislation, EQC is not able to reimburse claimants for some expenses 

such as temporary accommodation where people have to vacate their property in order that 

repairs can be carried out.  EQC has been working within its own legislation where there are 

legal reasons, namely health and safety, for making payments for temporary accommodation 

costs in specific circumstances.   For some claimants, it would make a tangible difference to 

their willingness to reach resolution of their claim if EQC was able to meet some of their 

costs incurred either through the repair process or in attempting to reach settlement of their 

claim (which might include short term alternative accommodation or technical fees).  

This could be an area in which a Ministerial Direction would give EQC the mandate to pay 

selected and appropriate costs to claimants. 
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Recommendation 

I recommend that: 

a. EQC and Treasury work together on a proposal that could be put to the Minister for 

her to determine whether she supports a Ministerial Direction that would allow EQC 

to reimburse certain legitimate claim-related costs in certain circumstances. 

Residential Advisory Service (RAS) 

The RAS is one of the organisations providing support and advisory services to assist 

people with outstanding insurance claims in Canterbury. It is funded by MBIE and provides a 

free and independent advisory service to claimants that includes the assistance of a broker 

who is able to convene meetings of the key parties involved in a claim. The serv ce also 

includes access to legal support via Community Law, and technical expertise on engineering 

issues.   

The RAS funding is currently due to expire at the end of June 2018, meaning that the service 

would close shortly thereafter in the absence of further financial support. However, I consider 

that the RAS continues to provide a useful and independent service and recommend that the 

Government considers extending the support for a further period of 2 years. I also 

recommend that consideration be given to consolidating the services provided by the 

different organisations by enhancing RAS’s role to provide a “one-stop shop” for claimants 

seeking support and advice with their claims. The extension of RAS is supported by MBIE, 

the EQC, and some of the claimants and private insurers.  

Psycho-social support 

Currently there is limited psycho-social support available to EQC claimants. A number of 

claimants told me that access to an appropriately qualified multi-disciplinary team would be 

of real benefit to them.  Specific funding should be provided through the RAS to a suitable 

non-government organisation to provide this support. This would mean that the support 

would be separate and independent from the EQC, and claimants could feel confident that 

the EQC had no knowledge of their private circumstances. 

Recommendation 

I recommend that: 

a. the RAS is extended for two more years to 30 June 2020 and its role is expanded to 

provide a “one-stop-shop” for claimants, incorporating psycho-social support for 

claimants.  

 

EQC’s interaction with private insurers 

Relationship with private insurers 

A critical aspect of the claims-handling process is the relationship between EQC and private 

insurance companies.  
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For the Canterbury building claims, under a standard (and somewhat simplified) model of 

claims management, EQC has performed an initial assessment of damage and then 

transferred the claim to the private insurer where the damage is over-cap, that is, generally 

over the $100,000 plus GST level that EQC covers. The claimant would then essentially 

begin another claims process with the private insurer, which would make its own 

assessment of the damage. In these situations, there has in effect been double-handling of 

the claim by different claim managers. 

This has understandably been frustrating for some claimants. It has resulted in delays in 

claims assessment and claimants having to deal with multiple claims personnel across 

different organisations.  

I have considered whether there may be ways for the interaction between EQC and private 

insurers to run more efficiently for the remaining claims in Canterbury. I note that a different 

process was used from the outset in the November 2016 Kaikoura earthquake, where under 

a Memorandum of Understanding, private insurers assessed most building claims on behalf 

of EQC.  Those making claims dealt with their own private insurer and double handling of 

claims was largely avoided.  

However, it would not make sense to implement this process in the Canterbury context given 

the stage of proceedings we are now at, where EQC is playing a key role in claims. 

(Although beyond the scope of my work, it is noteworthy that all of the private insurers that I 

spoke to made a point of advocating strongly for the Kaikoura model to be adopted formally 

for future insurance events, while recognising that the approach taken with Kaikoura claims 

was that of a cash settlement basis, and for sum-insured properties.  Also, the Kaikoura 

event gave rise to far fewer insurance claims than the Canterbury earthquakes and so the 

scalability of this different approach taken to Kaikoura has not been established.  The EQC 

Board is undertaking a full evaluation of the model applied to the Kaikoura earthquake.)   

I think that there is much to be gained by EQC senior management scheduling regular bi-

lateral meetings with private insurers.  There are two objectives to this - first to ensure that 

all claim files pertaining to that private insurer’s customers are shared between EQC and the 

private insurer so that the private insurer knows with some certainty what claims there are 

and which may go over cap and which ones are not likely to.  Next, it should enable any hold 

ups or blockages between EQC and the private insurer to be ironed out quickly. 

Several private insurers offered to have an EQC staff member located in their offices for the 

next few months, again so that any tensions between insurers and EQC can be ironed out 

quickly   EQC may wish to consider this. 

Some claimants who I spoke to raised issues regarding how their private insurer has 

handled their claim. Making recommendations on these issues is outside the scope of the 

terms of reference of this review. However, I note that MBIE has recently started a review of 

insurance conduct law, which will include an examination of the conduct of private insurers in 

relation to claims arising from the Canterbury earthquakes and the Kaikoura earthquake. 

The terms of reference for the review were released in March 2018 and an issues paper for 

public consultation will be released in the middle of this year. I encourage this review to 

engage closely with those people in Canterbury with experiences of dealing with private 

insurers. 
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Recommendations 

I recommend that: 

a. EQC senior management schedule regular, formal meetings with each private insurer 

to remove any barriers to resolving claims; and 

b. EQC share information about all claims with the relevant private insurer with the aim 

of settling claims more quickly. (Note that this recommendation overlaps with 

proposals in the EQC Amendment Bill that is currently before the Select Committee.) 

Greater flexibility to make payments 

It is current practice that once the repair costs of a property are deemed to exceed the EQC 

cap and the cap damage has been dealt with by EQC by cash settlement, that the claim is 

then transferred to the private insurer.  

In some situations disputes can arise between the EQC and the private insurer about the 

work and whether it is over-cap.  While EQC and the private insurer try to reach agreement, 

the claimant is left waiting for resolution.  Where the dispute is small and the claim is likely to 

be not far over the cap, this seems like an unnecessary delay and duplication of effort.  The 

cost of settling the disagreement will, in some cases, outweigh the cost of the work in 

dispute.  The EQC may wish to come to an arrangement with private insurers to ensure 

these are settled more efficiently while ensuring private insurers continue to meet their 

liabilities in these circumstances. 

EQC has had an arrangement, known as Protocol 1, in place with private insurers for several 

years.  Under Protocol 1, where the cost of the repair that EQC carries out is slightly over-

cap, the damage can be repaired and paid for by EQC, which then seeks reimbursement 

from the private insurer in a wash-up of costs. 

If Protocol 1 could be extended to EQC making over-cap cash settlements and then 

recovering the over-cap amount from private insurers, this could assist in speeding up 

settlement.   However, there is a risk that if EQC settles the costs without the agreement of 

the private insurer, there is no guarantee that EQC will be able to later recover the costs 

from the insurer. 

Recommendation 

I recommend that: 

a. EQC works with private insurers to extend the existing Protocol 1 to allow EQC to 

make cash settlements above the EQC cap, which would then be recovered from the 

private insurers. 

Claims Management Consolidation 

In the long term, as the number of claims continues to decrease, it is worth considering if it is 

appropriate to consolidate all new Canterbury earthquake-related claims from insurance 

entities (EQC, Southern Response, other private insurers) into one organisation. The 

purpose of this would be to resolve claims more efficiently by pooling the remaining claims 

handling resource together. This would benefit claimants by providing a streamlined process 
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for resolving their claim, in particular by removing “double-handling” by EQC and private 

insurers. 

MBIE has already been facilitating discussions on this potential model with private insurers, 

EQC, and the Treasury. I consider that it holds some promise and some risks.  However, I 

recommend that discussions continue to test the viability of this model.  I anticipate that the 

Treasury will play the lead role from this point in representing the Crown in these 

discussions.  

Recommendation 

I recommend that: 

a. The Treasury continues to work with the insurance industry and EQC to test the 

viability of a new model which could see the management of all new Canterbury 

earthquake-related claims from insurance entities (EQC, Southern Response, other 

private insurers) consolidated into one vehicle from a future date    

 

Policy and legislative issues for the Government and EQC to consider 

Limitations 

An important legal issue that has arisen in the last few years is the limitation period for 

claimants to bring litigation against EQC and/or private insurers where there is a dispute 

about insurance coverage. Limitation legislation provides for a 6 year time limit for starting 

litigation after the act or omission that gives rise to the court claim. There has been a 

difference of opinion over when the clock starts ticking. Is it the date the damage was 

caused by an earthquake (the private insurers’ position), the date an insurance claim was 

settled or declined, or some other date? 

Some private insurers have taken positions of setting a deadline after which they reserve the 

right to raise limitation as a defence to insurance claims. IAG has a deadline of 30 June 

2018 and Southern Response has a deadline of 4 September 2018. 

EQC has taken the position that for claims under the EQC Act, EQC will approach the six-

year limitation period for each land, building and contents claim from each earthquake, as 

running:  

 where an EQC claim has been settled, from the date EQC settled that claim; 

 where an EQC claim has not yet been settled, from the date when EQC settles or 

declines that claim; or 

 where a claim is declined, from the date that EQC declines the claim. 

The difference in position between entities may lead to claimants in similar fact situations 

being treated differently. This is clearly undesirable as it leads to considerable uncertainty 

and distress for claimants. 

Limitation is of particular relevance to properties that are in situations where damage was 

missed when an assessment was done or where damage was inadequately repaired. It is 

possible that there will be damage discovered in these situations for some years yet, 
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including by new owners of on-sold properties. The application of limitation to these 

situations is particularly complex. 

It is likely that the interpretation of the limitation period that applies in different fact situations 

will be the subject of court judgments in the coming years that will set precedents for other 

cases. However, given the importance of this issue for the resolution of claims, I recommend 

that Treasury and MBIE undertake further policy work on whether there is scope to clarify 

the limitation period in respect of the Canterbury earthquakes.  While clarification may not 

particularly speed up claims resolution, it will help to give more certainty for claimants.  This 

work should include examining the option of setting a final date in legislation for all claims to 

be lodged by. 

Recommendation 

I recommend that: 

a. The Treasury and MBIE undertake policy work on whether the limitation period in 

respect of the Canterbury earthquakes could be clarified and made consistent across 

EQC and the various insurers. 

 

EQC Ability to Discharge Cases 

Under the EQC legislation, there is no ability for EQC to discharge a claim (obtain 

agreement from the claimant that the case is finally and fully settled).  In reality this means 

that even though EQC may have “closed” a claim, the claimant can seek to have the claim 

re-opened at any stage.  This means that EQC can never fully finalise an event.  The 

practice with a number of private insurers is that at the point of claim settlement, they seek a 

written discharge signed by the claimant.  At this point, the claim is closed permanently 

(subject to the claimant signing a written discharge).   

Recommendation 

I recommend that: 

a. The Treasury includes the discharge of claims as part of its policy work on the EQC 

Act.  

 

On-Sold Properties   

For the purpose of this report, an “on-sold property” is a property that has been sold by the 

original owner (that is, the owner at the time of the Canterbury Earthquake sequence) to 

another owner (and potentially a number of owners).  There are several issues that can arise 

from on-sold properties: 

 An EQC managed repair has been carried out that has now ‘failed’ or is ‘not up to 

standard; and 

 New earthquake damage is identified that requires a change to the original repair 

strategy.  In some cases some of the earthquake damage was missed by the 

previous owner and during the assessments that EQC performed.  
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If and when it is agreed the further work is earthquake related, then the statutory cap can 

become important. If the property is under-cap then the EQC will re-open the claim and 

conduct the re-repair or settle with a cash payment. If the new work pushes the property 

over-cap then the EQC transfers the claim to the private insurer and the EQC is liable up to 

the cap.  

Depending on the private insurer in question and whether the claim has been assigned over 

to the new owner, a purchaser may not have the same entitlements as the original owner or 

any entitlement at all above EQC’s cap or any entitlement at all. 

A particular issue that is emerging is that in many instances the purchaser of the on-sold 

property has relied on the EQC assessment and repair of the earthquake damage. It has 

then subsequently come to light that the house requires repairs that are over-cap and which 

the private insurer will not cover. These situations raise questions about the responsibility of 

EQC to subsequent purchasers’ properties that EQC has assessed or repaired.  

A significant amount of the housing stock in Christchurch has been repaired. There are a 

number of competing policy objectives in this area including (but not limited to): 

 ensuring that the pre-earthquake housing stock retains appropriate value and buyers 

and sellers can conduct transactions with confidence;  

 ensuring that insurance settlements for earthquake damaged homes are used to 

carry out repairs to the housing stock and that these repairs are carried out in a 

professional and workmanlike way;  

 ensuring families and individuals can buy and sell property as their needs change,  

 ensuring that claims are resolved fairly and in a timely way; 

 ensuring the Crown does not face liability that the private insurers should be facing; 

and 

 ensuring insurance and mortgages can continue to be offered on repaired homes. 

EQC Management has given advice to the EQC Board (in March 2018) that their preferred 

approach to resolving on-sold over-cap claims is for the Minister to consider making a 

Ministerial Direction.  This is because a Ministerial Direction would allow for resolution of the 

on-sold over-cap claims, without the claimants having to undertake costly and lengthy court 

proceedings.   

There are a range of risks that may arise from a Ministerial Direction to resolve over-cap on-

sold claims  These include equity issues between those claimants who get resolution under 

the Ministerial Direction and those who have already settled. It is possible that some “settled” 

claims may be re-submitted to EQC.  The Ministerial Direction may be perceived as the 

Crown stepping in where private insurers should be resolving these claims, and this may set 

a precedent for other situations which may not be appropriate. 

Work by Treasury on any Ministerial Direction is needed.  In order to address the risks, 

Treasury will need to engage with EQC on appropriate criteria as to which claims would 

qualify under the Ministerial Direction, and also for there to be a financial limit. 

There are some very complex issues with on-sold properties which require substantially 

more policy work than can be covered in the six week timeframe available for this report. 

However this policy work is required urgently and is critical to resolving claims.  
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Recommendations 

I recommend that: 

a. EQC management engage with Treasury to seek clarity on the Government’s policy 

position and any potential response with regard to the fair and transparent resolution 

of on-sold damaged property claims; and 

b. Treasury work with EQC so that there is an agreed policy and legislative position for 

large scale insurance events in the future. 

Test cases and litigation process 

Although the focus of claims management is settlement of claims, it is almost inevitable that 

some claims will end up in litigation. This can be for a number of reasons, including that 

there is a difference of position between the parties that is unable to be bridged or because 

the law is unclear and there is a difference in legal interpretation. The experience of litigation 

in Canterbury is that the parties will eventually settle most litigation prior to the case coming 

before the court. 

Court judgments can provide useful precedent for helping to resolve further cases with 

similar facts. In this report there are two areas where this is likely to be so in the future.  

These are the limitation period, and the liability of EQC and others in respect of on-solds. 

EQC has taken test cases and declaratory judgment proceedings in the past to help clarify 

areas of law that are uncertain. While recognising that priority should be given to settling 

litigation in a manner that is fair, full and final for claimants, it is sensible that EQC continues 

to work with lawyers and claimants to identify appropriate test cases on issues of law where 

precedents would be helpful for resolving other claims.  

The court system has responded well to the Canterbury earthquakes, including the 

innovation of the creation of the Christchurch High Court Earthquake List. The Earthquake 

List has performed very well in having earthquake related litigation resolved as speedily as 

possible. Earthquake List cases receive fast track case management through to trial and 

priority is given to cases which are urgent or which raise issues with precedential value. 

Litigation process initiatives such as this, which ensure that the court processes are effective 

and timely will play a key ongoing role in the resolution of claims.   

Recommendations 

I recommend that: 

a. EQC continues to work with lawyers and claimants to identify appropriate test cases 

on issues of law where precedents would be helpful for resolving other claims and to 

fast track these where possible; and 

b. the Government give ongoing consideration to ensuring that further litigation process 

innovation is supported where appropriate. 
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Ongoing Monitoring of the Resolution of the Earthquake Claims 

Performance Metrics 

Performance metrics are crucial to ensure a line of sight for management, the Board and 

external monitors on performance.  The thinking that ‘we are nearly finished with the 

Canterbury claims’ is one of the reasons why only now is investment being made by EQC in 

a solid, layered performance metrics regime. 

Consistent with its delivery function, EQC has recently started to report on new customer 

satisfaction measures both externally in its annual report and internally to staff in its internal 

communications, ‘The Voice’.  These are welcome developments.  I recommend that EQC 

build on these approaches by developing a more comprehensive set of layered indicators 

that it can used for management control and intervention in addition to the Board being able 

to better monitor performance.  This approach will also assist external monitors to have a full 

range of sight over the business of the EQC. 

This set of indicators needs to include a range of measures, including but not limited to, 

claim handling times, claimant satisfaction, volume and throughput, industry feedback and 

other qualitative feedback.  These should relate closely to each high level stage of the claim 

handling process.  Consideration should be given to metrics such as time to assess, time to 

notify claimants, time to notify private insurers, and end-to-end handling time. 

In order to be open and transparent about overall performance, and to show the progress 

that has and will continue to be made, I recommend that these metrics are published on the 

EQC website no less often than quarterly.  This approach will assist in building the trust of 

claimants and the public. 

Recommendations 

I recommend that: 

a. EQC develop a more comprehensive set of layered measures, both quantitative and 

qualitative, for the main stages of the claims process; and 

b. EQC publishes these metrics on its website no less often than quarterly. 

 

Other Related Matters 

Monitoring Arrangements over EQC 

EQC is currently monitored by the Commercial Operations Group in the Treasury.  This part 

of the Treasury has responsibility for monitoring a range of Crown-owned Companies and 

Crown Entities, including Crown Financial Institutions.  The focus is on monitoring Crown 

financial risk. This is an important monitoring function, given the Crown guarantee of EQC 

liabilities in the EQC Act.  

Over time, EQC has developed into a Crown Entity with a significant delivery service 

element; it has always been more than a Crown Financial Institution and a manager of 

Crown financial risk. In response to this change, the EQC has developed a number of 

service delivery KPIs which it reports on, including customer satisfaction measures (see 
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EQC annual report). Many of these are recent so do not have a time series comparison, but 

are positive steps to recognise the importance of the service delivery of the entity.  

These developments point to a requirement for more rounded monitoring of its performance 

to ensure all of the Crown’s objectives are achieved now and into the future. Confidence in 

the EQC is essential to ensure that it is well prepared for any response to future major 

natural disasters. More fulsome monitoring of the entity should add to the confidence that 

New Zealanders have in the EQC to serve them in a natural disaster. Therefore, the current 

financial monitoring should be augmented with a focus on all-of-organisation performance. In 

particular, monitoring should focus on service delivery performance and future service risk, 

confidence in the institution by the public, institutional capability, and implementation of 

change.  

Given the private-market insurance specialism in MBIE, along with its capability in Building 

and Construction, there is an argument that EQC could be better monitored from that 

department.  Further work on the potential for moving the monitoring function should be 

considered. 

This report recommends a range of work to be carried out by the Treasury and MBIE, 

through which these agencies can demonstrate their collective leadership in this insurance 

sector.  I recommend that MIBE and the Treasury jointly meet the Minister at least quarterly 

to report on their progress. 

I also note that there have been a number of reviews of the EQC in the past few years with a 

number of recommendations regarding how things can be improved. I believe that the 

recommendations adopted from this report that relate to EQC should be reported on by EQC 

to the Minister, to ensure they are implemented in a timely fashion.  

Recommendations 

I recommend that: 

a. that increased focus and resource should be directed to the monitoring function in 

Treasury relating to service delivery performance and future service risk, confidence 

by the public, institutional capability and its implementation of change; 

b. MBIE and Treasury work on providing the Minister with advice on which government 

department is best placed to undertake such monitoring in future;  

c. Treasury and MBIE meet jointly with the Minister at least quarterly to update her on 

their progress on the work arising from the recommendations in this report; and 

d  EQC reports to the Minister on their progress with the implementation of the 

recommendations from this report that relate to EQC, to ensure that they are 

implemented in a timely fashion.  

Concluding remarks 

As noted at the beginning of this report, the Canterbury earthquakes placed extraordinary 

demands on the EQC. While there have been a number of reviews into EQC’s performance 

over the past seven years, there has been no definitive, cohesive review of how ready EQC 

was to manage the consequences of a catastrophic disaster, and its performance between 

2010 and the present day. Also, the lessons learned from the Canterbury earthquakes, and 
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subsequent events including the Kaikoura earthquake and the Edgecumbe flooding should 

be documented and examined, and proposals made to ensure that EQC has planned for 

and is equipped for future insurance events.  This will also necessitate looking at how EQC 

and the private insurance sector best prepare for such events and work together.  I support 

the announcement by the Minister responsible for the EQC that she is considering 

establishing an Inquiry into these matters, with the greatest focus being on the future 

arrangements.  
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Appendix 1: 

 

EQC - Terms of Reference 

The independent Ministerial advisor is appointed by the Minister responsible for the 

Earthquake Commission to work with the EQC Board and Management to provide advice to 

the Minister to speed up the resolution of outstanding insurance claims to EQC arising from 

the earthquakes that struck in Canterbury on or after 4 September 2010, including any 

aftershocks (the Earthquake Claims). 

The purpose is to report to the Minister on operational changes needed for resolving any 

residual Earthquake Claims in a manner which ensures timeliness, cost effectiveness and 

high professional standards. 

More specifically, the advisor, with input from the EQC Board and Management, will consider 

and report on, and may make recommendations in relation to: 

 options for possible improvement in the management of the Earthquake Claims by 

EQC; 

 any constraints faced by EQC that may prevent timely resolution of the Earthquake 

Claims, whether arising from operational, resourcing, policy or legislative settings, or 

otherwise; 

 any constraints caused by processes of other government agencies or private 

insurers to the extent that EQC’s ability to resolve the Earthquake Claims in a timely 

manner are dependent on those processes;  

 ongoing monitoring of the resolution of the Earthquake Claims; 

 any other related matter. 

The independent Ministerial advisor will also work with MBIE on any related insurance 

issues, to coordinate advice to the Minister based on full information. 

The advisor will not consider or report on, or make recommendations in relation to: 

 any individual entitlement relating to a specific insurance claimant, or resolution of 

any specific insurance claims; 

 the general governance arrangements of any agency; 

 any individual employment matter or decision taken within any agency; 

 the performance of any specific individual; 

 any matters that are subject to mediation, litigation or arbitration proceedings; 

 the re-opening of settled claims; 

 legal precedents (with regard to actual insurance claims) that have been established 

by the Courts; 

 any operational matters  relating to any insurance claim other than the Earthquake 

Claims; 

The timeframe for initial report to Minister will be 6 weeks from the date of appointment. 
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